



# Media Futures // Support Program 2.0

Aa Name	📅 Date	☰ Tags
👉 <u>Collective Welcome Meeting (all tracks) - Around 2 hours</u>	@April 5, 2022	
😊 <u>Onboarding meetings (SmA and SfC) - around 45 minutes per team</u>	@April 6, 2022 → April 8, 2022	
🔪 <u>Kick-off meetings (AfM) - around 1 hour per team</u>	@April 6, 2022 → April 8, 2022	
🔄 <u>Training sessions proposal</u>	@April 11, 2022 → April 13, 2022	
🗨️ <u>1st progress meetings (AfM) - 2 hours per team</u>	@April 18, 2022 → April 22, 2022	
🎤 <u>20 min Pitch rehearsals (SmA and SfC) Optional activity.</u>	@April 20, 2022 → April 22, 2022	
📚 <u>Training sessions proposal</u>	@April 19, 2022	
❤️ <u>Collective onboarding BUILD Phase - 1 hour (SmA and SfC).</u>	@May 3, 2022	
🚀 <u>Pitch sessions (SmA and SfC).</u>	@April 27, 2022 → April 28, 2022	
😊 <u>1st progress meeting (SmA and SfC) around 45 minutes per team</u>	@May 11, 2022 → May 13, 2022	
😎 <u>OMR // Gathering in Hamburg (all teams).</u>	@May 16, 2022 → May 18, 2022	
💪 <u>Individual mid-term meetings (all tracks) - around 1 hour per team</u>	@June 22, 2022 → June 24, 2022	
🎨 <u>Dissemination meeting (AfM &amp; SmA) - around 2 hours per team</u>	@June 23, 2022	

Aa Name	📅 Date	☰ Tags
👏 <u>Collective mid-term (all tracks)- around 2 hours</u>	@June 28, 2022	
🧐 <u>Autonomous work &amp; Training sessions proposal</u>	@July 1, 2022 → August 31, 2022	
🗣️ <u>Impact assesment interviews and program feedback (all tracks)- around 1 hour per team</u>	@September 1, 2022 → September 30, 2022	
⚡ <u>Individual final meetings (all tracks).</u>	@September 19, 2022 → September 23, 2022	
👁️ <u>Pitch Rehearsal Demo Day (all tracks) Optional activity</u>	@October 3, 2022 → October 7, 2022	
🎉 <u>Demo Day (all tracks).</u>	@October 10, 2022 → October 14, 2022	